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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 660 Date: 25-Sep-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 08:00 pm Break: 00:30 Over Time: 05:00

Const Calendar Day: 113

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 load transfer . They had to work
on Step 11 - A ADJ . Step 12 - A ADJ . Step 13 - A ADJ . Step 14 - A ADJ . Step 15 - A ADJ . Step 16 - A
ADJ . & Step 17 - A ADJ . Step 17 - B ADJ , & work on the rods on the South side & main spans .
They started at 7:00 AM.

Gary & Scott had to work on the pumps . Rene & Stanley had to work on the platforms measuring the
strokes & locking the nuts .

Ethan , Carlos , Jose , Thomas , & Will had to work on the jacks . They had to retract the jacks for the
entire day .

In addition to that, crews had to work on the adjacent suspender ropes . They had to take the slacks out
of the ropes . Set the sockets in the suspender brackets .

Crews had to complete the work on Step 11 - A ADJ . They started at PP # 78 at 7:10 AM. Crews were
done on Step 11 - A ADJ at 7:35 AM. Following the same procedures as on Step 11 - A ADJ .
They started on Step 12 - A ADJ at 7:40 AM. Crews were done on Step 12 - A ADJ at 8:45 AM.
They started on Step 13 - A ADJ at 8:50 AM. Crews were done on Step 13 - A ADJ at 10:35 AM.
They started on Step 14 - A ADJ at 10:45 AM. Crews were done on Step 14 - A ADJ at 12:00 PM.
They started on Step 15 - A ADJ at 12:45 PM. Crews were done on Step 15 - A ADJ at 2:00 PM.
They started on Step 16 - A ADJ at 2:05 PM. Crews were done on Step 16 - A ADJ at 3:05 PM.
They started on Step 17 - A ADJ at 3:10 PM. Crews were done on Step 17 - A ADJ at 4:05 PM.
They started on Step 17 - B ADJ at 4:10 PM. Crews had to stop working on Step 17- B ADJ at PP # 62
at 4:20 PM.

Some of the locations on the South side span were skipped due to the small change ( Few mm. ) or the
sockets are closer to the final positions than expected .

Crews were asked to work on the permanent rods for Phase 1 load transfer on the main span . The
rods were delivered to the site at 5:00 PM. Crews had to set 4 rods at each location , mark the rods 130
mm. for the engagement length , & install them . They started at 5:20 PM. Crews were at 7:00 PM. They
had to wrap up their tools & equipments. Crews left at 7:10 PM.

Matt , Lonny , Pablo , & Mathew joined the crews to work on the rods on the main span Ryan N, Ryan
E. Jonathon , & Tony had to work on the rods on the side span .

In addition to that , crews had to set the sockets inside the suspender brackets . All crews were done at
7:00 PM. The left at 7:10 PM.

I had to mark 180 mm. reference marks on the rods before the installation . Laraine , Douglas , & I had
to work on the remaining jacking length & pressure tracking sheet for today 's activities . In the office ,
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I had to work on my report . I was done at 8:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 8.00 4.00 0.00 12.00

JNM STANLEY DALIEIronworker 8.00 4.00 0.00 12.00

JNM RENE ESQUIVELIronworker 8.00 4.00 0.00 12.00

APP SCOTT ROSSOperator 8.00 4.00 0.00 12.00

JNM JOSE ALFAROIronworker 8.00 4.00 0.00 12.00

GEN GARY ANDERSONIronworker 8.00 4.00 0.00 12.00
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